Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14710-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0005

Date: 04/07/2015
Page 1 of 3

Pay Period:

Contract Location: Time Allowed: 313  Days
SR 7 BEGINNING NORTH OF 1-75/SR 401 AND EXTENDING & Elapsed Calender Days: 313  Days
Percent Time: 100.00
District: 3 Area: 03
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 12/13/2013

101 SHERATON CT. Date Awarded: 12/27/2013
Date Contract Executed: 01/17/2014
Date Notice to Proceed: 01/22/2014

MACON GA 31210-1155 Date Work Began: 09/16/2014

Phone: Date Time Stopped: 11/30/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,871,083.00 Counties:

Original Contract Amount $2,871,083.00 Dooly Houston

Funds Available $44,703.87

Percent Complete 98.44%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004618 $2,871,083.00 $2,871,083.00 $44,703.87] 98.44% $2,377.20

Chief Engineer

12/20/2014
to 03/31/2015
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12/20/2014
to 03/31/2015

Project Number:

Federal State Project Number:

M004618

M004618

SR 7 - MILLING, INLAY, PLMX RESF & SS SURF TR

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,261,103.30
$565,275.83
$2,826,379.13

$2,826,379.13

$2,826,379.13

Prev to Date
$2,259,201.54

$564,800.39

$2,824,001.93

$0.00 $0.00
$2,824,001.93

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,824,001.93

Total Payable:

This Estimate

$1,901.76
$475.44
$2,377.20
$0.00
$2,377.20
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$2,377.20



Rpt-ID: RCPESPRJ Georgia Date: 04/07/2015

User: krender Department of Transportation Page 3 of 3
Estimate Summary By Project

Contract ID: B14710-13-000-0 Estimate Number: 0005 Pay Period: 12/20/2014
to 03/31/2015

Project Number M004618

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 17,235.000 18,974.238
L BITUM MATL & H LIME 68.700 .000
18,974.238 $.00 $1,303,530.15
0055 652-0120 PAVEMENT MARKING, ARROW, TP 2 EA 25.000 28.000
51.000 .000
28.000 $.00 $1,428.00
0070 652-3502 SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLM 3.000 8.710
510.000 .000
8.710 $.00 $4,442.10
0075 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 500.000 550.450
5.100 .000
550.450 $.00 $2,807.30
0080 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 100.000 .000
4.100 80.000
80.000 $328.00 $328.00
0085 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 2,650.000 240.290
3.050 671.870
912.160 $2,049.20 $2,782.09
Category Amount: $2,377.20 $1,315,317.64

Project Total Amount: $2,377.20 $2,826,379.13



